



ROADS

BAYPARK TO BAYFAIR LINK PROJECT

Stage:	Commencing	Update:	35
Est. Start Date:	Oct-Dec 2017	Project ID:	B3152
Our Estimate:	\$133,000,000	Date:	13/11/2018
Location:	Girven Road & Maunganui Road, SH 2 Mt Maunganui, Tauranga		
Description:	<ul style="list-style-type: none">• (NZTA 2/09-024/603) Contract awarded for design & construction contract for Baypark to Bayfair Link upgrade (B2B).• Final design is now being developed by D & C team.• Project will ease congestion through a strategic freight corridor, between the SH 2/SH 29 (Te Maunga) intersection & the Maunganui-Girven Road Intersection on SH 2.• Traffic movements will be improved by providing grade separation of SH 29 over SH 2 & the rail corridor at the Te Maunga (SH 2/SH 29) intersection, & a 2 lane flyover at the Maunganui-Girven Road Intersection.• Aug 2017 - site office established, surveying & ground investigations, enabling works.• Sep 2017 - service relocations, site preparation & enabling works. Major works to commence Oct 2017.• Completion Dec 2020.• Design Team: CPB, Jacobs, Tonkin & Taylor, Align.• For Stage 1, rail relocation & enabling works, see <u>R4981</u>. <i>Contractor added.</i> <p>Spec:</p> <ul style="list-style-type: none">• Project is expected to consist of: 1.7km of road widening & realignment to SH 2, 700m of realignment to SH 29.• Grade separation of SH 2 from the Maunganui Road /Girven Road intersection.• Grade separation of SH 2 from the SH 2/SH 29 intersection.• Grade separation of SH 29 from the ECMT railway.• Construction of signalised intersections.• Relocation of the SH 29/Truman Lane intersection.• Bridges & retaining walls associated with the bridges, drainage & stormwater management including treatment facilities.• Approximately 150,000 CM earthworks, including approximately 80,000 CM imported fill.• Approximately 70,000 SM new pavement construction.• Service relocation.• Signage & road marking.• Localised lighting; safety barriers; urban design & landscaping. A separated pedestrian & cycle underpass at the Bayfair roundabout will now not be going ahead due to complex design, additional costs (expected to be \$33mill) & time constraints.		

Developer: **NZ Transport Agency (NZTA) [HTN]** PO Box 973, Waikato Mail Centre, Hamilton, 3240, Phone: 07 958 7220

Developer: **NZ Transport Agency (NZTA) [TRG]** (Baypark to Bayfair Project Team, Phone: 07 927 6009, Email: **Baypark2Bayfair@nzta.novt.nz**) PO Box 430, Seventh Avenue, Tauranga, 3140, Phone: 07 927 6009

Consulting Engineers: **Beca Ltd [TRG]** PO Box 903, Seventh Avenue, Tauranga, 3140, Contact Info: 0800 578 967, Phone: 07 578 0896, Email: **info@beca.com**

Consulting Engineers: **Beca Ltd [TRG] (Infrastructure)** PO Box 903, Seventh Avenue, Tauranga, 3140, Contact Info: 0800 568 967, Phone: 07 578 0896, Email: **info@beca.com**

Consulting Engineers: **Jacobs NZ Ltd [AKL] (was Sinclair Knight Merz)** PO Box 9806, Newmarket, Auckland, 1149, Phone: 09 928 5500

Consulting Engineers: **Tonkin & Taylor [AKL]** PO Box 5271, Wellesley Street, Auckland, 1141, Phone: 09 355 6000, Email: **akl@tonkin.co.nz**

Consulting Engineers: **Align Ltd [AKL]** PO Box 147105, Ponsonby, Auckland, 1144, Phone: 09 361 6447, Email: **info@align.net.nz**

Contractor: **RZG Construction Ltd** 39 Aerodrome Road, Mt Maunganui, 3116, Email: **info@rzg.co.nz**

Subcontractor: **Intergroup [AKL Head Office]** (Ground Investigation) PO Box 58087, Botany, Auckland, 2163, Phone: 09 271 1458

Builder: **CPB Contractors Pty Ltd (was Leighton Contractors)** PO Box 47297, Ponsonby, Auckland, 1144, Phone: 09 362 1800, Email: **mike.booth@cpbcon.co.nz**

Contractor: **CPB Contractors Pty Ltd (was Leighton Contractors)** PO Box 47297, Ponsonby, Auckland, 1144, Phone: 09 362 1800, Email: **mike.booth@cpbcon.co.nz**

Subcontractor: **Evolution Road Services** (Traffic Management) PO Box 99698, Newmarket, Auckland, 1149, Phone: 0800 630 7200